

BOULDER JUNCTION ROAD IMPROVEMENT PROJECT SCHEDULE

2 MARCH 2017 MEETING

- Discuss / finalize, spec, options, costs
- Discuss / create public information meeting agenda & deliverables
 - Deliverable: Provide an overview and status of the Project Plan
 - The Agenda
 - Survey Overview:
 - Survey – The how (the key, the cost matrix, prioritization)
 - Survey – The output (three views)
 - Project Options Review:
 - Pros / Cons
 - Project Timeline & Milestones:
 - April Information Sessions
 - April Meeting of the Electors
 - June / July information meetings
 - July August Option Selection & Recommendation to the Town Board
 - August / September: Special Meeting of the Electors
 - Feedback Sessions Questions:
 - What option is most appealing to you and why?
 - What option is least appealing to you and why?
 - What other information do you need to make an informed decision?

W/O 6 MARCH 2017

- Finalize public information meeting material
- Determine dates for public information meetings

W/O 13 OR 20 MARCH

- Conduct public information meetings

W/O 3 AND 10 APRIL

- Finalize material for meeting of electors
- Create deliverable and agenda for the Meeting of the Electors

18 APRIL 2017 – MEETING OF THE ELECTORS

QUESTIONS?

WHAT IS OUR PLANNED APPROACH TO THE APRIL MEETING OF THE ELECTORS?

- Will it be an informational meeting outlining our work to date?
- [If will be information and feedback gathering session.](#)

ARE WE IN AGREEMENT IN GETTING ADDITIONAL PUBLIC INPUT FROM THE SUMMER RESIDENTS DURING JUNE OR JULY?

- [Yes](#)

ARE WE AS A COMMITTEE GOING TO ASSESS ALL THE POTENTIAL OPTIONS AND THEN SELECT ONE FOR VOTER CONSIDERATION?

- [Yes](#)

WHEN WOULD WE PRESENT OUR RECOMMENDATION TO THE ELECTORS FOR THEIR APPROVAL? A SEPARATE MEETING IN AUGUST OR SEPTEMBER?THE REGULARLY SCHEDULED MEETING OF THE ELECTORS IN OCTOBER?

- [August or September](#)